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* Cryostat

— Photos

— Current effort

— Delivery schedule
* Foam supports

— Current effort



Cryostat as of January 4
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Current Cryostat Efforts

Completion of the Ansys calculations at Brookhaven

At the Vendor
1. x-rays of the welds-done
2. installing internals-in process
3. measurements and inspection of the internals-
tentative 1/29
4. welding of final cover
5. leak testing

Delivery Schedule



Current Foam Support Status

Completion of the ANSYS calculations at Brookhaven
Design Complete pending results of ANSYS

Out to vendors for quotes




MICROBOONE CRYOSTAT WITH FOAM SUPPORT ( 115” CENTER-TO-FLOOR)
THERMAL AND MECHANICAL ANALYSES.
MODULE

% STRUCTURE TAKEN TO ANALYSES
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- COMPRESSIVE STRENGTH = 757 psi. 50.00
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MICROBOONE CRYOSTAT WITH FOAM SUPPORT ( 115” CENTER-TO-FLOOR)
THERMAL AND MECHANICAL ANALYSES.
STRESSES ON FOAM SUPPORT. DETAILS. MIDDLE PLANE
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